
Phase 1
Sept 08 – Aug 09

PROCUREMENT 
now

COMPLETED

Phase 2 – Stage 1
Sept 09 – Dec 09

PLANNING

Phase 2 – Stage 2
Jan - Jul 10

INSTALLATIONS , 
DATA MIGRATION , 

USER GROUP 
CONSULTATION , 

TRAINING 

Phase 3 – Stage 1
Aug - Oct 10

GO LIVE –
Admissions , 

Enquiries 

Phase 3 – Stage 2
Nov 10 – Aug 11

DEVELOPMENT , 
DATA MIGRATION , 

INTEGRATION , 
USER GROUP 

CONSULTATION , 
TRAINING 

Phase 3 – Stage 3
Jun – Aug 11

GO LIVE – Clearing, 
Attendance Tracking 

Phase 4 – Stage 1
Sep – Nov 11

GO LIVE –
Enrolment / Online 

Enrolment , Fee 
Assessment , 
Gradebook 

Phase 4 – Stage 2
Nov - Dec 11

GO LIVE – Marks 
Entry 

Phase 4 – Stage 3
Dec 11 – Jan 12

GO LIVE – Results 
to Student 

Phase 4 – Stage 5
Apr - Jul 12

GO LIVE –End of 
Year Grades , 
Progression , 
Graduation

MIGRATION -
Academic History 

Phase 4 – Stage 4
Feb - Mar 12

GO LIVE – Second 
Term Online 

Enrolment 

2008/09

2011/12

2010/11

2009/10

STUDENT RECORD SYSTEM – OVERVIEW OF ROLL OUT PLAN
CORRECT AT 8th February 2010; SUBJECT TO FINAL APPROVAL

 


